
FACILITIES PLANNING MANUAL FOR CALIFORNIA COMMUNITY COLLEGES

Originated November 1997 | Revised June 2017

TABLE OF CONTENTS

PREFACE	15
CHAPTER 1: INTRODUCTION.....	17
1.1 Overview	18
1.2 The Challenge.....	19
1.3 Education and Capital Construction Initiatives	20
1.4 Role of the Facilities Planning Manual	21
1.5 Chapter Synopses.....	21
CHAPTER 2: DISTRICT AND COLLEGE MASTER PLANNING	24
2.1 Overview	25
2.2 Master Plan Elements	25
2.3 Managing the Master Planning Process.....	26
2.4 Components of Master Plans	28
2.4.1 Statement of Purpose	28
2.4.2 Describe the Community and Regional Context	29
2.4.3 Analyze Community and Regional Needs.....	31
2.4.4 Discuss and Analyze Future Trends and Developments	32
2.4.5 Describe the Educational Mission of the College.....	32
2.4.6 Identify the Needs of Educational Programs & Student Support Systems	33
2.4.7 Formulate Long-Term Goals.....	35
2.4.8 Define Short-Term Objectives.....	35
2.4.9 Analyze Resources	36
2.4.10 Develop the Implementation Plan	36
2.4.11 Identify Facilities Needs	37
2.4.12 Source Information for Evaluation of Facility Needs	40
2.4.13 Prepare a Campus Design.....	42

2.4.14	Campus Physical Systems	43
2.4.15	Master Plan Environmental Impact Reports.....	45
2.4.16	Implement Methods for Periodic Evaluation and Revision	45
2.5	Time Frame for the Master Plan.....	46
2.5.1	Coordination with Statewide and Regional Master Plans.....	47
2.6	Suggested Methods of Master Planning.....	48
2.7	Mastering Planning Method A	49
2.8	Master Planning Method B	52
2.9	Summary	57
CHAPTER 3: PROJECT PRIORITIES AND SELECTION		58
3.1	Overview	59
3.2	Steps in the Capital Outlay Process	59
3.3	State Funding Configurations	61
3.4	Priority Criteria for Capital Outlay	61
3.4.1	Category A — Life and Safety	62
3.4.2	Categories B — Growth Projects (increase instructional capacity)	63
3.4.3	Categories C — Modernization Projects (modernize instructional space).....	63
3.4.4	Category D — To Promote a Complete Campus Concept.....	64
3.4.5	Category E — To Increase Institutional Support Services Capacity	64
3.4.6	Category F — To Modernize Institutional Support Services Space	64
3.5	Types of Projects.....	65
3.5.1	Systems	65
3.6	Community College Capital Outlay Budget Calendar.....	67
CHAPTER 4: FIVE-YEAR CONSTRUCTION PLAN		68
4.1	Overview	69
4.2	Master Plan Summary	70
4.3	List of Projects in Order of Priority	70
4.4	Cumulative Capacities and Loads for each Space Type	71
4.5	The Capacity of Existing On-Campus Facilities.....	71
4.6	Individual Project Descriptions & Space Changes Affected by Proposal.....	72
4.7	Submittal and Review of the Five-Year Construction Plan	72
CHAPTER 5: CAPITAL OUTLAY PROJECT PROPOSALS		73
5.1	Overview	74

5.2	Preparation of Capital Outlay Project Proposals	74
5.3	Initial Project Proposal.....	76
5.3.1	Preparation of the Initial Project Proposal.....	76
5.4	Final Project Proposal	81
5.4.1	Preparation of a Final Project Proposal	83
5.4.2	Approval Sheet	84
5.4.3	Project Terms and Conditions.....	84
5.4.4	Analysis of Building Space Use and WSCH (JCAF 31).....	84
5.4.5	Cost Estimate Summary and Anticipated Time Schedule (JCAF 32).....	85
5.4.6	Preliminary Plans and Working Drawings Costs and Fees	85
5.4.7	Construction-Related Allowances and Fees	87
5.4.8	Anticipated Time Schedule	87
5.4.9	Quantities and Unit Costs Supporting the JCAF 32 (Architect’s Detail Cost Estimate); Elements of Cost	88
5.4.10	Responses to Specific Requirements of the State Administrative Manual (SAM)	92
5.4.11	Outline of Specifications	95
5.4.12	Federal Funds Detail.....	95
5.4.13	Analysis of Future Costs	96
5.4.14	Pre-Schematic Plans	96
5.4.15	Guideline-Based Equipment Cost Estimate (JCAF 33).....	97
5.4.16	Completing the Group 2 Equipment Cost Estimate Form	98
5.4.17	Justification of Specific Costs Exceeding Guidelines	99
5.4.18	Detailed Equipment List.....	99
5.5	Chancellor’s Office Project Design Objectives	100
5.5.1	New Building Construction or Reconstruction.....	100
5.5.2	Other Project Types	100
5.6	Technical Format of the Final Project Proposals.....	104
5.7	Checklist for Preparing a Final Project Proposal	104
CHAPTER 6: PROJECT MANAGEMENT		105
6.1	Overview	106
6.2	Phases of a Capital Project	108
6.2.1	Project Organization	108

6.2.2	Programming	108
6.2.3	Schematic Design	108
6.2.4	Design Development.....	109
6.2.5	Preliminary Plans	109
6.2.6	Construction Documents.....	109
6.2.7	Bidding and Award.....	109
6.2.8	Construction.....	109
6.2.9	Project Closeout.....	109
6.3	Project Management Team	110
6.3.1	Single Point of Contact	111
6.4	Selecting Design and Construction Professionals	112
6.4.1	Statutory Requirements Regarding Consultants	113
6.4.2	Affirmative Action	113
6.4.3	Equal Opportunity	113
6.4.4	Selection of Consultants	113
6.4.5	Selection of Architects and Design Professionals.....	114
6.5	Project Delivery Method	119
6.5.1	Coordinating Delivery Method with State Funding Configuration.....	120
6.5.2	Types of Delivery Methods	120
6.5.3	Construction Insurance	123
6.6	Developing a Work Plan	124
6.6.1	Project Schedule.....	124
6.7	Project Management Tools	126
6.7.1	Project Management Software.....	126
6.7.2	Building Information Modeling.....	126
6.7.3	Building Commissioning.....	127
6.8	Control of Scope, Cost, and Quantity	128
6.8.1	Scope.....	128
6.8.2	Budget	129
6.8.3	Quality Assurance Plan.....	132
6.8.4	Long-Term Quality	133
6.9	Regulatory Requirements.....	134
6.9.1	California Building Code	134

6.9.2	Approval by the Division of the State Architect (DSA).....	135
6.9.3	Other Jurisdictions	135
6.9.4	Utilities	137
6.9.5	Community Review	137
6.9.6	Cost Impacts of Regulations	137
6.9.7	Regulatory Trends	137
6.9.8	Reference Standards	138
6.9.9	Code Analysis	139
6.10	California Environmental Quality Act Regulations	139
6.10.1	CEQA Process.....	139
6.10.2	Statutory and Categorical Exemptions.....	140
6.10.3	Notice of Exemption.....	141
6.10.4	Initial Study	141
6.10.5	Negative Declaration.....	142
6.10.6	Environmental Impact Report	142
6.11	Project Status Report	143
CHAPTER 7: PROGRAMMING AND DESIGN		145
7.1	Overview	146
7.2	Managing Programming and Design.....	147
7.2.1	Managing Design.....	148
7.2.2	Budget Procedures during Programming and Design.....	148
7.3	Programming.....	149
7.3.1	Research the Project Type (Step 1).....	150
7.3.2	Establish Goals and Objectives (Step 2).....	150
7.3.3	Gather Relevant Information (Step 3)	151
7.3.4	Identify Strategies (Step 4)	152
7.3.5	Determine Quantitative Requirements (Step 5)	153
7.3.6	Summarize the Program (Step 6)	154
7.4	Review of the Final Project Proposal.....	155
7.5	Schematic Design	156
7.5.1	Evaluation of Alternatives	156
7.5.2	Schematic Design Documents.....	157
7.5.3	Design Review and Approval.....	157

7.6	Scope and Cost.....	158
7.6.1	Gross Square Footage.....	158
7.6.2	Assignable Square Footage.....	160
7.6.3	Cost Estimating.....	160
7.6.4	Contingencies	162
7.6.5	Problems with Cost Estimating	162
7.6.6	Indexing	163
7.7	Code Review	167
7.7.1	Field Act.....	168
7.7.2	DSA Plan Review.....	168
7.7.3	Deferred Code Approvals and Change Order Approvals	172
7.8	Design Development.....	173
7.8.1	Design Development Documents.....	173
7.8.2	Support Data.....	174
7.9	Equipment Planning	174
7.9.1	Group 1 — Fixed Equipment	174
7.9.2	Group 2 — Movable Equipment.....	175
7.10	Value Engineering.....	176
7.11	Request for Approval of Preliminary Plans.....	178
7.11.1	California Environmental Quality Act Completion of Requirements	180
7.12	Construction Documents	180
7.12.1	Drawings.....	181
7.12.2	Specifications.....	182
7.12.3	Bidding Alternates.....	183
7.12.4	Data for the Contractor	184
7.12.5	Regulatory Requirements	184
7.12.6	Bid Estimate.....	184
7.12.7	Area Calculations.....	185
7.13	Coordination and Constructability.....	185
7.14	Code Approvals.....	185
CHAPTER 8: BIDDING AND AWARD OF CONSTRUCTION CONTRACTS		186
8.1	Overview	187
8.2	Bidding Regulations	187

8.3	Provisions Required in the Bid Documents	189
8.3.1	Prevailing Wage.....	189
8.3.2	Subcontractor List.....	190
8.3.3	Securities in Lieu of Retention	190
8.3.4	Limitations on Sole Source	190
8.3.5	Bid Security; Bid Bonds	191
8.3.6	Payment Bond	191
8.3.7	Contractor’s License	192
8.3.8	Non-Collusion Affidavit.....	192
8.3.9	Workers’ Compensation.....	192
8.3.10	Drug-Free Workplace.....	192
8.3.11	Performance Bond and Insurance	193
8.3.12	Minority, Women and Disabled Veteran Business Enterprise (M/W/DVBE) Participation	193
8.4	The Bid Package	194
8.4.1	Bid Documents.....	195
8.4.2	Invitation to Bid	195
8.4.3	Instructions for Bidders	196
8.4.4	Contract	196
8.4.5	Terms and Conditions of the Contract	196
8.4.6	Bid Alternates	197
8.5	Request for Approval to Proceed to Bid	197
8.5.1	Recognized Deficits	200
8.6	Bid Process	200
8.6.1	Pre-Qualifying Bidders	201
8.6.2	Notice Inviting Bids; Opening and Reading of Bids.....	201
8.6.3	Bid Announcement Meeting, Job Walk and Addenda.....	201
8.6.4	Bid Opening and Evaluation	202
8.6.5	Responsible Bidder.....	202
8.6.6	Responsiveness of Bidder	203
8.6.7	Bid Withdrawals and Protests	203
8.7	Request for Approval of Bid Award	204
8.7.1	Bid Augmentations.....	205

8.7.2	Twenty-Day Letter.....	207
8.8	Optional Bidding Methods	208
8.8.1	Multiple Prime Contracting.....	208
8.8.2	Phased Bids.....	209
8.8.3	Combined Bids.....	209
8.8.4	Design-Build	209
CHAPTER 9:	CONSTRUCTION PHASE PROCESS.....	211
9.1	Overview	212
9.2	Construction Management	212
9.2.1	Participants and Responsibilities of the Construction Team	213
9.2.2	Bid Award	214
9.2.3	Construction Organizational Meeting and Submittals	214
9.2.4	Notice to Proceed	215
9.2.5	Ongoing Construction Administration.....	215
9.3	Preventing Contractor Legal Claims.....	215
9.3.1	Mediation and Arbitration	216
9.4	Construction Schedule and Delays	217
9.5	Testing and Inspections	218
9.6	District Payments to Contractors.....	219
9.6.1	Prompt Pay Act.....	219
9.7	Request for Reimbursement of Progress Payments	223
9.7.1	Electronic Reimbursement Claims Process for State Funded Capital Outlay Projects.....	223
9.8	Contract Change Orders	224
9.9	Construction Contract Closeout.....	226
9.9.1	Stop Notice	226
9.9.2	Notice of Completion.....	227
9.9.3	DSA Certification.....	228
9.9.4	Project Closeout — Required on All State-Funded Projects	229
9.9.5	Quarterly Reports — Required on All State-Funded Projects	231
9.10	Appropriation Expiration Dates.....	232
9.10.1	Preliminary Plans and Working Drawings	233
9.10.2	Construction	233

9.10.3 Group 2 Equipment	233
9.11 Equipment Commissioning.....	234
9.12 Post Occupancy Evaluation	235
9.12.1 Patent or Latent Design and/or Construction Defects.....	236
9.12.2 Project Team Evaluation.....	236
CHAPTER 10: SITE ACQUISITIONS FOR NEW COLLEGE AND CENTER DEVELOPMENT	237
10.1 Overview	238
10.2 Acquisitions of Sites with State Approval of Facilities to be Requested in the Future	240
10.3 Site Acquisitions made Concurrently with the Request to Approve a Site.....	241
10.4 Steps in State-funded Site Acquisitions.....	242
10.5 Steps to Approve a New College or Educational Center	243
10.6 Long-Range Master Plan Preliminary Evaluation	244
10.6.1 District Future Demand & Access	244
10.6.2 District Capacity.....	245
10.6.3 Local Intent	246
10.7 Letter of Intent.....	246
10.8 Assessments of Educational and Facility Needs.....	247
10.8.1 Special Considerations When Analyzing Educational Programs	248
10.8.2 Other Information for the Needs Assessment.....	248
10.9 Official Projections of Future Enrollment	249
10.10 The Request for Approval.....	249
10.10.1 Assessment of Needs and Preferences.....	250
10.10.2 Identification of Objectives.....	250
10.10.3 Analysis of Alternative Delivery Systems	251
10.11 Review and Approval of a Request for Approval.....	251
10.12 Checklist of Information Items	252
APPENDIX A: CAPACITY/LOAD CALCULATION	253
APPENDIX B: CATEGORY A PROJECTS	256
APPENDIX C: CAPITAL OUTLAY BUDGET CALENDAR.....	260
APPENDIX D: INITIAL PROJECT PROPOSAL	261
APPENDIX E: FINAL PROJECT PROPOSAL	264

APPENDIX F: SAMPLE FLOOR PLANS	281
APPENDIX G: FINAL PROJECT PROPOSAL CHECKLIST	283
APPENDIX H: FINAL PROJECT PROPOSAL COMPLETION CHECKLIST	284
APPENDIX I: PROJECT STATUS REPORT	285
APPENDIX J: PROJECT DESIGN DEVELOPMENT TASKS CHECKLIST	290
APPENDIX K: ENROLLMENT GUIDE	298
APPENDIX L: STATE CAPITAL OUTLAY FUND RELEASE PROCESS.....	302
APPENDIX M: PROJECT CLOSEOUT	305
APPENDIX N: NON-COLLUSION AFFIDAVIT	309
APPENDIX O: QUARTERLY REPORTS	310
APPENDIX P: DF14D	312
APPENDIX Q: DF14D APPROVAL LETTER.....	314
Preliminary Plans Package Sample Letter.....	317
APPENDIX R: AGENCY CONTACT INFORMATION	318
Project Planning Resources	318
Department of Transportation — Aeronautics Program	318
Department of Conservation — Division of Mines and Geology.....	318
Department of General Services — Office of State Publishing	318
Project Design Resources	318
Department of General Services — Division of the State Architect.....	318
Department of General Services — California Building Standards Commission.	319
California Energy Commission — Energy Assessments Division	319
Funding and Budget-Related Agencies	319
California Governor’s Office of Emergency Services (CalEOS) Recovery Section 319	
Department of Finance.....	319
Legislative Analyst’s Office.....	319
Department of General Services	320
Environmental Reports and Project Approvals	320
California Community Colleges, Chancellor’s Office — Facilities Planning and Utilization Unit	320
Governor’s Office of Planning and Research — State Clearinghouse	320
APPENDIX S: CIVIL CODES	321

APPENDIX T:SITE ACQUISITIONS FOR NEW COLLEGE AND CENTER DEVELOPMENT CHECKLISTS.....	338
Letter of Intent (LOI) Checklist CCC Educational Center and Colleges.....	338
Needs Assessment Checklist: Educational Center California Community Colleges (CCR Title 5, § 55180-55185).....	339
GLOSSARY	343
ABBREVIATIONS	354
ACKNOWLEDGMENTS.....	357

